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SR 171/Moses Lake - Paving

Project Information Project Milestones

PIN: 217101F As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: North Central Regional Admin: D. Sarles ‘ Project Definition Com, Iete‘ Q4 2006 ‘ Q4 2006 ‘ On Schedule ‘
State Route: SR 171 L 2
Current Status: Completed Legislative Districts: 13 ‘ Preliminary Engineering Start‘ Q1 2008 ‘ Q1 2008 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q2 2009 ‘ Q2 2009 ‘ On Schedule ‘
Highway is due for resurfacing by least life cycle cost method. Resurface the existing roadway ‘ Right of Way Complete ‘ Q32010 ‘ Q32010 ‘ On Schedule ‘
pavement. This will prolong the life of the roadway at the least life cycle cost and provide for a i
smoother roadway for the public. ‘ Contract Advemsement‘ Q4 2010 ‘ Q4 2010 ‘ On Schedule ‘
Operationally Complete 42011 42011 On Schedule
Contractor ~ Granite Northwest, Inc. ‘ Ld y P ‘ Q ‘ Q ‘ ‘
Award Amount:$2,014,000
Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 | $213 | $213 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $2,012 | $1,998 |
| Total | $0 | s2225 | s2211 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $213 $213
Right of Way $0 $0 $0 $0
Construction $0 $0 $1,998 $1,998
Total $0 $0 $2,211 $2,211

Project Web Site: http://www.wsdot.wa.gov/Projects/SR171/MosesLakePaving/
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